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2019 Q3 Financial Overview 

% EXPENSED  54%

% CONTRACTED 16%

Note:  Budget includes $2M for SWENT setup and billing  

         S&B obligations account for over 1/2 of the remaining budget

          Does not include MS4 legal expenses or CSU Creek Crossing

% EXPENSED  75%

% CONTRACTED 1%

Note:   S&B obligations account for majority of remaining budget

EXPENSED 2,969,000$                                      

 MS4 Program

2019 ORIG. BUDGET 4,948,099$                                      

TOTAL BUDGET 5,467,897$                                      

PY Rollover 519,798$                                         

CONTRACTED 893,564$                                         

REMAINING 1,605,334$                                      

% REMAINING 29%

Drainage Operations / Maintenance

TOTAL BUDGET 4,282,894$                                      

EXPENSED 3,213,671$                                      

2019 ORIG. BUDGET 4,131,942$                                      

PY Rollover 150,952$                                         

CONTRACTED 22,491$                                           

REMAINING 1,046,732$                                      

% REMAINING 24%
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2019 Q3 Financial Overview 

% CIP Design 

Complete
80%

% CIP Design 

Remaining
20%

% CIP Construction 

Complete
50%

% CIP Construction 

Remaining
50%

Note:  CIP design and construction can be funded over multiple years

          Obligated includes 2019 projects 

  OBLIGATED 11,164,931$                                    

REMAINING 0$                                                     

TOTAL BUDGET 23,104,335$                                    

EXPENSED 7,975,065$                                      

CONTRACTED 3,964,339$                                      

2019 ORIG. BUDGET 7,462,000$                                      

PY Rollover/Supplemental 15,642,335$                                    

Stormwater Capital Improvements



New non-residential fees for 2019
Å6 mo. Review - New Development Revenue est. $415,000

ÅCommercial Condo Plat Revenue est. $30,000

Partnering with CSU to add fees to Utility water bills 
ÅTest cases completed

ÅService points are being matched this month 

ÅExpect half of the current non-residential billing to transfer to CSU 

ÅCustomer transferring to CSU billing will be notified in December 

ÅOn-track for January 1st implementation

Billing and Revenue Update



Non-Residential prepayment credits on 5,055 accounts total $223,506

Billing and Revenue Update

Billed Collected Diff

Prev Mo 

Billed

 90 Day Past 

Due

Residential 9,579,612    9,051,528    528,084     644,346        

Non-Residential 9,543,703    8,777,852    765,851     638,216        221,559         

9,579,612 9,543,703 
9,051,528 8,777,852 

528,084 
765,851 

644,346 638,216 221,559 

Residential Non-Residential

Stormwater Fees Revenue
July 2018 thru Sept. 2019

Billed Collected Diff Prev Mo Billed  90 Day Past Due



Collection Update (Non-Residential - City Billed)

3,212 
3,023 

2,809 

2,529 

2,161 

1,880 
1,754 

1,590 1,556 
1,452 

 -

 500

 1,000

 1,500

 2,000

 2,500

 3,000

 3,500

 4,000

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug 19 Sep 19 Oct 19

2019 No. of Accounts 90 Days Past Due



Collection Update (Non-Residential - City Billed)

Finalized Certification of  Delinquent Fees to the El Paso County Treasurer

Å November 12, 2019City Council  approved Ord. 19-81 to certify fees to County Treasurer

Å Liens were filed with the Clerk and Recorder

Å November 15, 2019 Fees were Certified to the Treasurer for Collection 

Å 53 Properties / Total of $31,178  



Green Infrastructure (Low Impact Development)

ÅGI/LID practices reduce unnecessary impervious areas and route runoff from impervious 
surfaces over permeable areas to slow runoff (increase time of concentration) and 
promote infiltration. 

ÅWhen GI/LID techniques are implemented throughout a development, the effective 
imperviousness is reduced, thereby potentially reducing sizing requirements for 
downstream facilities.

ÅGI/LID techniques lead to improved water quality by reducing pollutant loads

ÅCurrent criteria requires consideration of GI/LID techniques, but does not contain specific 
measurable implementation targets



Green Infrastructure (Low Impact Development)

GI/LID techniques 

ÅDepressed Landscaping



Green Infrastructure (Low Impact Development)

ÅDepressed Landscaping



Green Infrastructure (Low Impact Development)

GI/LID techniques 

ÅPervious Pavements



Green Infrastructure (Low Impact Development)

ÅDepressed Median


